TICAD - Tisa Catchment Area Development

Pilot project no. 2
Someș/Szamos (Romania - Hungary)
„Territorial development and environment management"

- Next steps -

14-15/07/2011
Baia Mare, ROMANIA

Things to do next

- ✓ Finalisation of the PiP2 Analysis – see the Work Timetable
- ✓ Building up and finalisation of the PiP2 Strategy - see the Work Timetable
- ✓ Dissemination of the PiP2 results …
- ✓ Integrating all the PiPs results in the final strategy of the Tisa Catchment Area

WORK TIMETABLE

Action	Deadline	Responsible PP
Completion of the first draft (missing data, homogenisation of the information, comments or addition of cartographic and graphic materials)	**22 July 2011**	All PP involved
Addition of information for the SWOT analysis, if any	**22 July 2011**	All PP involved
Stakeholder analysis by countries – *in progress* (including the results of the public meetings)	**22 July 2011**	ERDF PP3, LP
Finalisation of the first draft of the analysis on the entire target area, including all the PPs comments. Sending to all partners the final draft of the PiP2 Analysis	**29 July 2011**	ERDF PP3

Action	Deadline	Responsible PP
Building the strategy for PiP2 (**Second part: The strategy**), starting from the WG exercise. ERDF PP3 will provide to all partners the table including the mains measures, actions, activities, involved institutions, which must be filled by all partners	**29 July 2011**	ERDF PP3
Hierarchy of objectives, measures and actions and recommendations by countries and for the whole Someş basin	**15 September 2011**	ERDF PP3
Including the results of the scenarios generated by SDSS model	**15 September 2011**	RIKS DHI, ERDF PP3
List of recommendations, finalisation of the pilot level strategy	**15 September 2011**	ERDF PP3
Joint workshop for the pilot and strategic workgroups, study tours, training for 2 days (Sighetu Marmației, RO)	**September 2011**	ERDF PP3, ERDF PP4

Other issues

- **Publication of the PiP2 Analysis and strategy**

- **Dissemination of the results**
  - ❖ **brochure with the main aspects of the PiP2 analysis and strategy**
  - ❖ **… involving the stakeholders selected for the public meetings**